

JOB CHECK LIST

November 2

2020

As per our telephonic conversation, we list out the actual job here.
Please check it out. Your project consist two part 1) client part (which
may display globally) 2) Admin part which controlled by your side and it
will be password protected.

SOFTeTECHNOLOGIES

Client Section

- Create the template as per your request. [map to Arvind Academy]
-
-

- Home Page

- Section 1. Header<Static>
- Section 2. Menu in header section<Static>
- Section 3. Hero in header section <Static>
- Section 4. student Slider <Dynamic>
- Section 5. Courses <Dynamic>
- Section 6. Testimonials <Dynamic>
- Section 7. Photo Gallery Slider <Dynamic>
- Section 8. Latest 6 videos <Dynamic> *** with more button ***
- Section 9. Star Students<Dynamic>
- Section 10. footer<Static>

- Class wise course Details

- Section 1. Header<Static>
- Section 2. Menu in header <Static>
- Section 3. Courses Details <Dynamic>
- Section 4. footer<Static>

- Contact US

- Section 1. Header<Static>
- Section 2. Menu in header <Static>
- Section 3. Contact Us Form <Dynamic> *****REST PART IN ADMIN*****
- Section 4. footer<Static>

- Video Library

- Section 1. Header<Static>
- Section 2. Menu in header <Static>
- Section 3. Video Library with search option<Dynamic>
- Section 4. footer<Static>

- Privacy Policy

- Section 1. Header<Static>
- Section 2. Menu in header <Static>
- Section 3. Privacy Policy<Static>
- Section 4. footer<Static>

- Notice Board

- Section 1. Header<Static>
- Section 2. Menu in header <Static>
- Section 3. Notice Board<Dynamic>
- Section 4. footer<Static>

- Student Registration Form

- Section 1. Header<Static>
- Section 2. Menu in header <Static>
- Section 3. Student Registration Form <Dynamic> *****REST PART IN ADMIN*****
- Section 4. footer<Static>

- Admin Section

- JOB 1. Design of Admin Environment
- JOB 2. Data Base Create
- JOB 3. student Slider Admin [Add/Alter/Delete]
- JOB 4. Courses Admin [Add/Alter/Delete]
- JOB 5. Testimonials Admin [Add/Alter/Delete]
- JOB 6. Photo Gallery Slider Admin [Add/Alter/Delete]
- JOB 7. Star Students Admin [Add/Alter/Delete]
- JOB 8. Courses Details Admin [Add/Alter(Active / InActive)]
- JOB 9. Contact Us Form Admin [Add/Alter/Delete]
- JOB 10. Video Library Admin [Add/Alter/Delete]
- JOB 11. Student Registration Admin [Add/Alter/(Active / InActive)]

Total no of task 46

Static section : 23 [Too many repeated job]
Dynamic section : 23

Estimated time taken for this project will be 20 days (+ / - 5 days). But it depends on changes request made by your end. No of changes requested by you may delay the project time proportionately.

This is your Actual job please check it out. You may add or alter these jobs. After confirm this list of job we send you the contract paper. Thank you.)

Estimated charge of the project will be 10000/-